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Cosmic Ray Run (Run §
All Up Commissioning
RHIC Cooldo ind the problem
Flammable Gas inNQC/PC
Re-Start 5 man shifts 3/20/07
Beam: blue ring 3/19/07?, in yellow 3/26/07
Start of Physics Run 4/2/07
MuTr FEE upgrade prototype 5/1/07
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PH ENIX Cosmic RGY Run

Cosmic Ray Run

Continues........
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Detector
Commissioning

e
PH-  ENIX

NOON +30TUOTC(hY —00=3300-

3/1/207 Weekly Planning Meeting 4



i ENIX CM Lift Table Mod for
T DC East Repairs
? Wing extension
h Step augmentation  Hinge for west side wing
n In progress af extension DONE
; Central Shops
C
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8 Holders for safety rail Pins to align and secure to lift
—- table wing extension
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VTX Prototype Test

Weekly Planning Meeting

Drawings Done

Fabricate box at 1008
(Carter B.)

Complete by 3/6
Assemble

Test



Procedures Review
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h 2nd cut review of documents % done:

n

i 145 (POTENTTAL) controlled procedures total (2nd Cut)

(C; 107 controlled procedures, 10 CA OPM (2™ cut). 28 “Other”

l 106 have at least photo copy of some version

86 have approval signatures on some revision

s 53 designated for retirement, others to follow
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P Efforts Continuing.......
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Safety

_
PH ENIX
T No CPR class at 1008 .
e
< Near future training
h schedule:
n
<': March 1, March 5,
a March 8, March 13, and
| March 15. All classes
begin at 1:30 PM. Can
S register on-line at
u
P <http://training.bnl.qov/
P Schedule/calendar.htm>.
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Trailer Office

Space Allocation

Space Allocation

B SR N

Need: a contact person for each cubicle 27.
put unwanted equipment in “"area 8" for disposal  28.
storage space for wanted equipment needed

Weekly Planning Meeting

Safety Engr P. Giannotti (PG)
Run Coordinator/Chief Engr
Documents (PG)

Electrician: M. Rau

Mu Tracking (M. Leitch)
EMCal

HBD (C. Woody)

Documents (PG)

Trailer Conference Area (PG)
Computer Network Cage (PG)

. Printing & Fax (PG)

PC
RXNP (W. Xie)

. TOF Aerogel

RICH
BBC
TEC

. TOF West (S. Huang)

DAQ /Trigger

DAQ

DC

EMCal

??? (S. Batsuli)
Analysis Center (RC/PC)
MPC (M. Chiu)

Storage

Ladies’ Bathroom (C-A)
Men's Bathroom (C-A)
Storage
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Magnet Fringe Field Tests

Case 3: Muon magnets N&S on & normal polarity EC & WC Open

All fields measured below 50 gauss except locations 1 - 5 below

1-4 are at track level, 5 is at HBD level outside HBD only 5 above
100 gauss (120 gauss), other locations are below 70 gauss
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NI This Week/Next Week

Cosmic Ray Run support

Drawing Database

VTX prototype box

PHENIX Procedure review continues

CM Lift table wing hinges Done/extension @ CS
Trailer offices

Critical lift for MuID collars
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Looking Ahead
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c What's up for this year and beyond

h

n New CM Crane

& New Beam pipe design

a Muon RPC trigger

| VTX/FVTX integration

S NCC design

u MuTr upgrade

P Infrastructure improvements

P Gas system documentation (summer student)
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NCC

Looking Ahead

T e
PH- ENIX

FovuLg-00— NNJaaoc+ NOON

13

Weekly Planning Meeting

3/1/207



e
PH-  ENIX

NOON =+30TTC()h —00=3300-

3/1/207

Looking Ahead:
New Beam Pipe/VTX/FVTX

Weekly Planning Meeting
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Looking Ahead: Mu Trigger/ MuRPC
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o Looking Ahead: Long Range Schedule
PH  ENIX
*  Summer 2007

-  MPC/MuTr/HBD/DC repairs + TBD detector
repairs/maintenance

- Setup BNL RPC Factory
- Install FEE Upgrade 1 octant MuTR 1,2 South
- Install Access ladder to CM table, CM Crane

Summer 2008

- TBD detector repairs/maintenance

- Install Cu absorber for 1 South octant, Install RPC 3
South

- Install FEE Upgrade MuTR 1, 2 South (all octants),
Install LL1 South

- Install new beampipe
Summer 2009

- TBD detector repairs/maintenance

3/1/207 -~ Install RPC 3 NOWQ&RFES%JL&R&%@&’A‘J“ and North 16
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Looking Ahead: Shutdown 2007

End of Run

Purge gas DAQ closeout, etc.

Shield wall down/DC repair

EC out/ CM ladder installed

HBD East out / MMS lampshade of f
MPC South Out / MuTR South 1,2 1 octant
MPC South Back in

MPC North repairs

HBD West out/ HBD East goes west
CM crane installed

TBD detector maintenance and repair
HBD West goes east

Detector repair commissioning and
prep for run 8

Run 8 beam
RPC Factory

Weekly Planning Meeting

June 30
July 6
July 13
July 20
July 27
Aug 3
Aug 10
Aug 17
Aug 24
Aug 31
Sep 21
Sep 21

Oct 12

Nov 1
?2??

17



PHENIX Where To Find
PHENIX Technical Info
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Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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T
I o :
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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